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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Awal, Mohammad 19-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 832 Date: 28-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 358

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:10 AM. Crews had to work on Electro Slag
Weld repairs , work on the façade at 47 meters , & work on the temporary piles . They started at 7:15 AM.

Mike , Don , Kit , Ma , & Reggie had to work on the Electro Slag Weld repairs between 3 & 13 meters .
& they had to work on the top of the diaphragm at 13 meters .

Mike had to work joint L . Face A . He had to grind , clean , heat , & weld .

Ma had to work on the joint Q . Face A . He had to grind the previously completed weld .& he had to
work with Kit on the hand rails on the top of the diaphragm .

Reggie had to work on the joint N . Face A . Reggie had to excavate & prepare the weld for Donald . &
he had to work with the QA & QC .

Donald had to prepare his tools , equipments , reroute the power & gas lines to work on joint N . Face A
. & he had to work with Reggie on the same joint .

Kit had to work on the top of the diaphragm at 13 meters . He had to weld base pipes for the hand rails
on the East & West sides of the diaphragm .

Joe , William , Andrew , Bernie , & Jessie were on the site . They had to UT , MT the welds , & work
with the welders . Check Joe 's report for the welders detailed activities .

Richard , Jacob , Mathew , Pablo had to work on the top plates on the facade at 47 meters . Crews had
to prepare their tools , equipments. Reroute the air lines . They started at 7:15 AM. Crews were done at
7:50 AM.

After that , crews had to install the remaining bolts on the West & South facades . snug , mark 1/2 turn ,
& tension the bolts . They started at 8:00 AM. Crews had to tension some of the bolts from the heads . He
bolts interfere with the stiffeners . Crews ran out of 180 mm. bolts on the West & North facades .

In addition to that , crews had to work on the barricade brackets at 47 meters . Crews had to lay out for
the brackets & drill the holes . Crews were done at 5:00 PM. They had to wrap up their tools & equipments.
Crews left at 5:10 PM.

Richard Y , Carl , Jorge , Paul , & Richard H had to work on the temporary pile s. Crews continues to
chip the grout pads under the over cross beams on the East side . chip around the 76 mm. rods , & cut the
rods 75 mm. below the top of the concrete .
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In addition to that , crews had to work on house keeping . They had to remove the debris , store in the
skip box , & fly the box out of the site . Crews were done at 5;00 PM. They left at 5:10 PM.

The Divers barge was mobilized to the site at 10:45 AM. David Greene , Keith Hood , , Mark Gridlstone
, Merrie Collins , & Patrick Dadson had to work on the South piles . Crews had to remove the mud around
the pile . They had to airlift around the piles in order to cut the pile 1.0 mete below the mud line . They had
to prepare their tools , gears , connect the air lines , & lower the air lift pipe to the bottom of the bay . They
started at 11:30 AM.

Patrick was the 1st diver to go into the water at 12:00 PM. He came out at 1:30 PM. Keith was the 2nd
diver to go into the water at 1:45 PM. He came out at 3:00 PM.

Froylan & Jose had to work on the access from the deck to the platform at 53 meters . Crews had to
prepare their tools , equipments , reroute the power line , & bring materials to the site . They started at 8:15
AM. They were done at 9:00 AM.

They started to build the access at 9:15 AM. Crews were done at 3:00 PM. They had to wrap up their
tools , equipments, & pull the excess materials out of the site . They were done at 3:40 PM. Crews left at
3:45 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

WEST DIVING SERVICES

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

C&W DIVING

Bid Item: 053 T-L01-SFN.05304-0120F4 Tower Lift 01 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD HUEBERTPiledriver 8.00 2.00 0.00 10.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 2.00 0.00 10.00

FOR KARL NISLEYPiledriver 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

APP RICHARD YAMBAOPiledriver 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM PAUL CARROLLPiledriver 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

2.00

No

0.00 0.00
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